License Manager

Scope without accounting

Management report | Option A | 31 October 2026

Verified position

The authenticated local application was inspected read-only. Reconciliation displayed 1,043 BOEs, 317 import invoices, 2 matched, 53 unmatched invoices and 1,699 duplicate-debit findings. These are confirmed as screen metrics, not confirmed financial errors: their query/counting semantics require source-record validation. Dashboard displayed 109 Missing DGFT records; E1 planning displayed 2 validation issues. No data mutation or accounting operation was performed.

What this option delivers

A reliable, small-business operational control system for licences, DFIA/SION planning, allotments, BOEs, trades, invoices, transfers, documents, reports and BOE-invoice reconciliation. It gives one or two employees simple intake and the owner a focused exception dashboard.

Evidence/test harness	Metric semantics, golden data, isolated DB/Redis	18
Company isolation	Scoped UI/API/export/job access	45
Canonical calculations	One balance/restriction contract and parity	65
Restriction planning	Versioned groups/pools/AU/explanation/concurrency	70
BOE/invoice/reconciliation	Safe correction, data triage, source evidence	95
Dashboard/UX/reports	Actionable queues, reliable exports	85
Hardening/UAT	Recovery/security/performance/training	67

Mandatory safeguards

No cross-company access; no concurrent capacity overspend; impact preview/reason/audit for BOE merge/delete, allocation reversal and restriction changes; immutable evidence before data correction; source-to-export parity. Operational reconciliation remains included, but general ledger, bank accounting, GST/TDS accounting and accounting close remain excluded.

Roadmap and acceptance

Phase 0 baseline; Phase 1 containment; Phase 2 calculations; Phase 3 restrictions; Phase 4 BOE/invoice remediation; Phase 5 dashboard/UX; Phase 6 release readiness. Release requires isolated end-to-end evidence, calculation/export parity, tenant negative tests, backup/restore drill, and owner UAT.

Effort and decision

Estimate: 237/445/770 developer-days low/likely/high. For a single developer at roughly 3.5 productive days per week, expect 13-18 months; a small team can reduce elapsed time only after baseline/contracts. Select this option when external accounting remains adequate and fastest operational reliability is the owner priority.