License Manager

Master implementation roadmap

Enterprise modernization assessment | 31 October 2026

A staged modular-monolith modernization designed for one developer and a small operations team.

Verified position

Local authenticated screens and repository evidence were inspected read-only. Production remains unverified. Reconciliation figures are displayed metrics only: 1,043 BOEs, 317 invoices, 2 matches, 53 unmatched invoices and 1,699 duplicate-debit candidates.

Scope and decision

0-1 Baseline/isolation	Reproducible tests and scoped access	Data leakage
2-3 Calculations/restrictions	Golden/concurrency parity	Overspend
4-5 Operations/remediation	Traceable corrections/queues	Bad data
6 Release/Option B	Recovery/UAT then accounting	Unsafe deployment

Integrity statement

No source code, business data, migration, configuration or production system was changed. Critical business outcomes require isolated test evidence and owner/domain approval before implementation.